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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

12.12.2015

Contract Location:
CROFTON EAST

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

CEDAR

KNOX

Project
Number

Fed State
Project Number

32061 000 STP-12-5(115)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post

012 189.150 194.020 ELECBIT

FINL

04.17.2014
04.24.2014
05.05.2014

09.08.2014
09.08.2014
05.27.2015

Current Contract Amt
$2,097,361.86

Original Contract Amt
$2,022,274.77

% Dollar Comp

95%
% Time Comp

94%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

This Estimate

Project Manager
Wiebelhaus, Bob
Construction Engineer
Watkins, Dave
Controller

Wourster, Susan

12.14.2015

02.11.2016

02.16.2016

$1,988,020.12  $1,988,020.12 $.00
$.00 $.00 $.00
$1,988,020.12  $1,988,020.12 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$1,988,020.12  $1,988,020.12 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$1,988,020.12  $1,988,020.12 $.00
District Engineer
Boyle, Pat 12.22.2015
Materials Engineer
Hall, David 02.11.2016
Controller
Waurster, Susan 02.16.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0010 Pay Period End Date:  12.12.2015 Est Number: 0010 Pay Period End Date:  12.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL GROUP 9 BITUMINOUS
0001 0001 0030.81 550.00 1.000 550.00 0008 0008 0001.08 0.50 6,000.000 3,000.00
MOBILIZATION LS 1.000 550.00 BARRICADE, TYPE Il BDAY 6,000.000 3,000.00
1.000 550.00 1,455.000 727.50
0.000 0.00 0.000 0.00
0002 0002 A003.10 500.00 2.000 1,000.00 0009 0009 0001.10 2.50 332.000 830.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 2.000 1,000.00 BARRICADE, TYPE Il BDAY 332.000 830.00
2.000 1,000.00 874.000 2,185.00
0.000 0.00 0.000 0.00
0003 0003 A070.10 4.40 45.000 198.00 0010 0010 0001.75 2.00 630.000 1,260.00
1 1/2-INCH CONDUIT IN TRENCH LF 45.000 198.00 TEMPORARY SIGN DAY EACH 630.000 1,260.00
53.100 233.64 611.000 1,222.00
0.000 0.00 0.000 0.00
0004 0004 A074.12 15.00 55.000 825.00 0011 0011 0001.90 1.25 5,569.000 6,961.25
1 1/2-INCH CONDUIT, JACKED LF 55.000 825.00 SIGN DAY EACH 5,569.000 6,961.25
42.800 642.00 5,941.000 7,426.25
0.000 0.00 0.000 0.00
0005 0005 A077.12 0.60 100.000 60.00 0012 0012 0002.55 7.00 784.000 5,488.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 100.000 60.00 OVERLAY BROKEN LINES STA 784.000 5,488.00
95.900 57.54 1,241.880 8,693.16
0.000 0.00 0.000 0.00
0006 0006 A501.76 2,460.00 1.000 2,460.00 0013 0013 0002.60 7.00 1,568.000 10,976.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 2,460.00 OVERLAY SOLID LINES STA 1,568.000 10,976.00
TC-FLASHER 1.000 2,460.00 1,623.430 11,364.01
0.000 0.00 0.000 0.00
0007 0007 A610.00 495.00 1.000 495.00 0014 0014 0003.10 300.00 90.000 27,000.00
REMOVE TRAFFIC SIGNAL EACH 1.000 495.00 FLAGGING DAY 90.000 27,000.00
1.000 495.00 72.000 21,600.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 5588.00 0015 0015 0003.20 400.00 40.000 16,000.00
Current 558800 FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 16,000.00
In place 5,438.18 28.500 11,400.00
This Estimate 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0010 Pay Period End Date:  12.12.2015 Est Number: 0010 Pay Period End Date:  12.12.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 0010.04 750.00 1.000 750.00 0025 0024 2010.00 64.00 25.000 1,600.00
FIELD OFFICE EACH 1.000 750.00 CRUSHED ROCK SURFACE COURSE CcY 25.000 1,600.00
0.000 0.00 19.355 1,238.72
0.000 0.00 0.000 0.00
0017 0017 0056 0030.90 110,549.00 1.000 110,549.00 0026 0025 2021.00 50.00 14.000 700.00
MOBILIZATION LS 1.000 110,549.00 MAILBOX POST EACH 14.000 700.00
1.000 110,549.00 13.000 650.00
0.000 0.00 0.000 0.00
0018 0018 1010.26 25.00 6.000 150.00 0027 0026 3014.11 37.60 324.000 12,182.40
EXCAVATION FOR MSE WALL CcY 6.000 150.00 COMBINATION CONCRETE CLASS 47B-3500 LF 324.000 12,182.40
6.792 169.80 CURBAND GUTTER 712.200 26,778.72
0.000 0.00 0.000 0.00
0019 0057 1101.00 12.00 568.000 6,816.00 0028 0027 3016.21 43.40 241.000 10,459.40
REMOVE PAVEMENT SY 568.000 6,816.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 241.000 10,459.40
578.747 6,944.96 263.798 11,448.83
0.000 0.00 0.000 0.00
0020 0019 1101.25 9.00 10.000 90.00 0029 0028 3016.39 48.50 160.000 7,760.00
SAWING PAVEMENT LF 10.000 90.00 DETECTABLE WARNING PANEL SF 160.000 7,760.00
0.000 0.00 162.000 7,857.00
0.000 0.00 0.000 0.00
0021 0020 1102.00 10.00 435.000 4,350.00 0030 0058 3075.32 58.20 561.000 32,650.20
REMOVE ASPHALT SURFACE SY 435.000 4,350.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 561.000 32,650.20
85.086 850.86 567.972 33,055.98
0.000 0.00 0.000 0.00
0022 0021 1107.00 12.00 169.000 2,028.00 0031 0029 4093.80 28.50 79.000 2,251.50
REMOVE WALK SY 169.000 2,028.00 WALL MATERIALS SF 79.000 2,251.50
192.292 2,307.50 177.600 5,061.60
0.000 0.00 0.000 0.00
0023 0022 1108.00 15.00 324.000 4,860.00 0032 0030 4095.15 10.50 40.000 420.00
REMOVE COMBINATION CURB AND GUTTER LF 324.000 4,860.00 COMPACTED EARTH LEVELING PAD LF 40.000 420.00
712.200 10,683.00 49.500 519.75
0.000 0.00 0.000 0.00
0024 0023 2001.00 45.00 135.000 6,075.00 0033 0031 7521.24 26.25 84.000 2,205.00
GRAVEL SURFACE COURSE CcY 135.000 6,075.00 24" WHITE PREFORMED PAVEMENT MARKING LF 84.000 2,205.00
129.808 5,841.36 66.000 1,732.50
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0010 Pay Period End Date:  12.12.2015 Est Number: 0010 Pay Period End Date:  12.12.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0034 0060 8022.15 1.21 500.000 605.00 0043 0038 9034.00 6.00 975.000 5,850.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 605.00 PREPARATION OF INTERSECTIONS AND Sy 975.000 5,850.00
STATE MAINTENANCE PATCHING 495.390 599.42 DRIVEWAYS 895.000 5,370.00
0.000 0.00 0.000 0.00
0035 0032 8022.20 1.21 22,550.000 27,285.50 0044 0039 9053.00 1.62 17,640.000 28,576.80
HYDRATED LIME/WARM MIX ASPHALT EACH 22,550.000 27,285.50 TACK COAT GAL 17,640.000 28,576.80
22,575.590 27,316.47 16,650.000 26,973.00
0.000 0.00 0.000 0.00
0036 0033 8024.50 25.00 6.000 150.00 0045 0040 9110.01 50.00 50.000 2,500.00
SELECT GRANULAR BACKFILL FOR RETAINED (63 6.000 150.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
EARTH STRUCTURE 6.792 169.80 59.000 2,950.00
0.000 0.00 0.000 0.00
0037 0061 9002.10 34.33 500.000 17,165.00 0046 0041 9110.02 50.00 50.000 2,500.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 17,165.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
MAINTENANCE PATCHING, TYPE SPR 495.390 17,006.74 OPERATED 19.500 975.00
0.000 0.00 0.000 0.00
0038 0034 9005.75 34.33 21,700.000 744,961.00 0047 0042 9110.03 50.00 50.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPR TON 21,700.000 744,961.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
22,295.590 765,407.61 80.000 4,000.00
0.000 0.00 0.000 0.00
0039 0035 9009.00 1.00 5,148.000 5,148.00 0048 0043 9110.07 125.00 50.000 6,250.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,148.000 5,148.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00
DRIVEWAYS AND INTERSECTIONS 5,448.303 5,448.31 54.500 6.812.50
0.000 0.00 0.000 0.00
0040 0036 9010.50 55.98 850.000 47,583.00 0049 0044 9111.00 15.00 108.000 1,620.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 850.000 47,583.00 WATER MGAL 108.000 1,620.00
SPR 280.000 15,674.40 0.000 0.00
0.000 0.00 0.000 0.00
0041 0062 9020.95 705.98 17.000 12,001.66 0050 0045 9170.00 59.25 413.160 24,479.73
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 12,001.66 EARTH SHOULDER CONSTRUCTION STA 413.160 24,479.73
STATE MAINTENANCE PATCHING 11.787 8,321.39 418.880 24,818.64
0.000 0.00 0.000 0.00
0042 0037 9021.13 705.98 766.700 541,274.87 0051 0046 9173.15 74.13 413.160 30,627.55
PERFORMANCE GRADED BINDER (64-34) TON 766.700 541,274.87 TRENCHED WIDENING STA 413.160 30,627.55
547.448 386,487.34 391.990 29,058.21
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0010 Pay Period End Date:  12.12.2015 Est Number: 0010 Pay Period End Date:  12.12.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0052 0059 9173.20 9.80 561.000 5,497.80 0061 0054 L010.00 4.95 331.000 1,638.45
SUBGRADE PREPARATION SY 561.000 5,497.80 SODDING SY 331.000 1,638.45
567.972 5,566.13 0.000 0.00
0.000 0.00 0.000 0.00
0053 0047 9179.23 518.62 274.601 142,413.57 0062 0055 L032.80 2,500.00 8.000 20,000.00
COLD MILLING, CLASS 3 STA 274.601 142,413.57 HYDROMULCH TON 8.000 20,000.00
272.513 141,330.69 16.000 40,000.00
0.000 0.00 0.000 0.00
0054 0048 9179.35 3.38 4,173.000 14,104.74 4001 4001 0020.00 2.00 0.000 0.00
COLD MILLING, CLASS 5 SY 4,173.000 14,104.74 TRAINING HOUR 400.000 800.00
4,727.969 15,980.54 On the Job Training 428.500 857.00
0.000 0.00 0.000 0.00
0055 0049 9179.63 125.43 36.868 4,624.35 4002 4002 3211.30 2.36 0.000 0.00
COLD MILLING, CLASS 3 STA 36.868 4,624.35 SEALING JOINTS LF 6,800.000 16,048.00
29.040 3,642.49 L . . 6,906.000 16,298.16

TYPE A Sealing joint along integral curb- asphaltic/concrete

0.000 0.00 joint 0.000 0.00
0056 0050 9185.76 165.00 30.000 4,950.00 4003 4003 9300.60 1.57 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 30.000 4,950.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 7,238.202 11,363.98
26.850 4,430.25 CONCRETE 7,238.202 11,363.98
0.000 0.00 0.000 0.00
0057 0063 9300.37 1.00 850.000 850.00 4004 4004 9300.77 32.33 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 191.089 6,177.91
MAINTENANCE PATCHING 1.481.220 1.481.22 GRADED BINDER 191.089 6,177.91
0.000 0.00 0.000 0.00
0058 0051 9300.38 1.00  38,355.000 38,355.00 4005 4005 9300.56 1.764 0.000 0.00
RAP INCENTIVE PAYMENT EACH 38,355.000 38,355.00 SUPERPAVE QUALITY INCENTIVE TON 23,070.980 40,697.21
66,372.230 66,372.23 23,070.980 40,697.21
0.000 0.00 0.000 0.00
0059 0052 9300.52 1,263.00 1.000 1,263.00 GROUP 9 BITUMINOUS Contracted 2,016,686.77
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,263.00 Current 2.091,773.86

IID SO
1.000 1,263.00 In place 1,982,581.94
0.000 0.00 This Estimate 0.00
0060 0053 L001.02 900.00 5.000 4,500.00 Totals for contract Contracted 2,022,274.77
SEEDING, TYPE B ACRE 5.000 4,500.00 Current 2,097,361.86
10.472 9,424.80 In place 1,988,020.12
0.000 0.00 This Estimate 0.00
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